


Lower San Joaquin and Delta South Regional Flood Management Plan

November 20th, 2013



SJAFCA
San Joaquin Area FLOOD CONTROL Agency



Presentation Overview

1. RFMP Status Update
2. What to Expect in the Next Couple of Months

RFMP Status Update

Stakeholder Outreach Information

- Stakeholder Hotline: (209) 475-7688
- RFMP Website: www.sjafca.com/ljrdsrfmp.php

RFMP Status Update

Items Completed Since October TAC

- Paradise Cut Symposium Scheduled for 12/17/13
- Project Solicitation Form Distributed & Added to Website
- Interregional Coordination Meeting with Mid SJ & Upper SJ
- Presentation to SJC GBA
- Draft Sections of the RFMP Released for Stakeholder Input:
 - Introduction
 - Regional Settings
 - Assessment of Flood Hazards, Challenges, & Risks
- Continued Project List Development

RFMP Status Update

RFMP Document Status

Lower San Joaquin/Delta South Regional Flood Management Plan			
Document Status			
RFMP Section	Description	% Complete	Status
1	Acronyms & Abbreviations	50%	In Progress
2	Executive Summary	20%	In Progress
3	Introduction	90%	Stakeholder Review
4	Regional Setting	90%	Stakeholder Review
5	Assessment of Flood Hazards	90%	Stakeholder Review
6	Proposed Improvements	50%	In Progress
7	Regional Priorities	0%	No Action
8	Financial Plan	5%	Basic Recon
-	Regional Atlas Updates	10%	Basic Recon

RFMP Status Update

Some Key Findings from the GBA Presentation and Interregional Coordination Meetings:

GBA Presentation

- The GBA is preparing an IRWMP and is currently working toward prioritizing projects
- The IRWMP team was encouraged to review the draft list of RFMP projects
- The RFMP team will review IRWMP projects and include applicable flood projects in our draft list for stakeholder review/consideration

Interregional Coordination Meeting

- Held with Upper SJ, Mid JS, Lower SJ/Delta South Regions
- All three Regions are in about the same point in RFMP development (i.e. completing Flood Hazards Section, starting Project Section)
- All Regions are interested in identifying common projects and including in each RFMP (i.e. upstream storage, reservoir re-op, etc.)



RFMP Status Update

Some Key Findings/Outcomes from the RFMP thus far:

- Land use agencies have become engaged in SB5 legislative relief efforts and are considering using baseline info in the RFMP to move forward with their own local plans in the near future
- Long-term flood protection goals have been identified for many areas within the Regions
- Approximately 40 projects identified from Small Group Meetings & previous/on-going studies
- Many local-level hazards have been identified; the RFMP may serve to guide local improvements after the effort is complete

RFMP Status Update

Key Information Pending from DWR

- Information on key species (such as life cycles and habitat areas) and existing stressors on these species
- CVFED Task Order 25 Models (Anticipated by end of 2013)
- ULE Documentation

What to Expect in the Next Couple of Months

- Follow up from RFMP Team Members to collect additional information
- Draft “Potential Regional Flood Risk Management System Improvements” Section of the RFMP (Early 2014)
- Second Round of Small Group Meetings to Discuss Projects & Priorities (Early 2014)
- Email updates

Please remember to submit your in-kind expenses to Gemma Biscocho Gemma.Biscocho@Stocktongov.com

The background of the slide features a light blue gradient with several darker blue, wavy lines flowing across the top, creating a sense of movement and depth.

QUESTIONS?