


# Lower San Joaquin and Delta South Regional Flood Management Plan

June 18, 2014



**SJAFCA**  
San Joaquin Area FLOOD CONTROL Agency

# Presentation Overview

1. RFMP Status Update
2. Questions/Comments

# RFMP Status Update

## Items Completed Since May TAC

- Began 2<sup>nd</sup> round of small group meetings
- Worked on refining project descriptions
- Continued work on draft Finance Plan
- Worked on revisions to draft RFMP


***\*\*Work is targeted at completing these by the end of  
July 2014\*\****

# Fourteen 2<sup>nd</sup> Round Meetings

Arranged by combinations of hydrologic areas = benefit areas


Purpose: Arrive at a list of most important projects

- Projects & timelines
- Preliminary funding assumptions
- Reviewed DWR May 19, 2014 Memo – How to consolidate RDs/local agencies?



# Held One Meeting June 12th

## Benefit Area 7 - RD 2062 and RD 2107





# Refine Project Descriptions

Includes structural and non-structural

- Work on consistency
- Reduce overlap
- Add/describe opportunities for multiple benefits – small group meetings seek resource agency input
- Refine projects with potential regional significance
- Develop tiers of projects based on timing

# Continued Financial Analysis

- Preliminary financial capacity analysis
- Land use type assumptions shopped with small group - reinforced need for estimate of growth potential
- Need timing of projects from small group meetings
- Continue work on Financial Plan – through July 2014

# Continued Work on Draft RFMP

- Streamlining presentation; shortening body of document – more use of appendices
- Refining text
- Refining figures
- Adding figures/tables on best available hydraulics – stage/discharge



# What to expect in the Next Few Months

- Second Round of Small Group Meetings (mid July 2014)
- Draft Financial Plan (July 2014)
- Draft RFMP Document with Tiers of Projects (End of July 2014)
- Second Paradise Cut Symposium (Early September 2014)

*Please remember to submit your in-kind expenses to Gemma Biscocho [Gemma.Biscocho@Stocktongov.com](mailto:Gemma.Biscocho@Stocktongov.com)*

*\*\*\*Review of Draft RFMP during August 2014\*\*\**

# RFMP Document Status

| Lower San Joaquin/Delta South Regional Flood Management Plan |                             |            |                                 |
|--------------------------------------------------------------|-----------------------------|------------|---------------------------------|
| Document Status                                              |                             |            |                                 |
| RFMP Section                                                 | Description                 | % Complete | Status                          |
| 1                                                            | Acronyms & Abbreviations    | 70%        | In Progress                     |
| 2                                                            | Executive Summary           | 30%        | In Progress                     |
| 3                                                            | Introduction                | 85%        | Addressing Stakeholder Comments |
| 4                                                            | Regional Setting            | 95%        | Addressing Stakeholder Comments |
| 5                                                            | Assessment of Flood Hazards | 95%        | Addressing Stakeholder Comments |
| 6                                                            | Proposed Improvements       | 80%        | Addressing Stakeholder Comments |
| 7                                                            | Regional Priorities         | 5%         | In Progress                     |
| 8                                                            | Financial Plan              | 40%        | In Progress                     |
| 9                                                            | Regional Atlas Updates      | 60%        | Addressing Stakeholder Comments |

# Next Round of RFMP Funding

## DWR Meeting on June 17<sup>th</sup> :

- 2.5 year extension of regional work w/annual work plan
- Need scope ideas & regional accomplishments (June 30<sup>th</sup>)
- DWR to prepare one scope (all 6 regions)
- DWR draft suggestions for activities:

### **Legacy Encroachment Issues**

**Coordinating with BWFS**

**IRWM**

**Governance**

**Communication/Engagement**

**Institutional Barriers**

### **O&M Solutions**

**Suggested Legislative Changes**

**Stakeholder Preferences**

**Emergency Response**

**Others?**

# Questions & Comments